A RESOLUTION BY

02-R-1849
CITY UTILITIES COMMITTEE

AUTHORIZING THE MAYOR TO ENTER INTO CHANGE ORDER
NUMBER 2 FOR FC-7308-01 VETERANS HOSPITAL TRUNK SEWER
WITH ROCKDALE PIPELINE, INC. IN AN AMOUNT NOT TO
EXCEED FIVE HUNDRED TEN THOUSAND, NINE HUNDRED
EIGHTY NINE DOLLARS AND ELEVEN CENTS ($510,989.11); ALL
CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM
THE FOLLOWING FUND, ACCOUNT AND CENTER NUMBER: 2J26
574001 M24102329999

WHEREAS, the City of Atlanta did enter into an agreement with Rockdale Pipeline, Inc. for
FC-7308-01, Veterans Hospital Trunk Sewer, on behalf of the Department of Public Works; and

WHEREAS, the City did enter into Change Order Number One to accommodate a change in
the scope of services; and

WHEREAS, due to additions in the scope of work for stream-bank restoration and existing
sewer line rehabilitation along with the cost for traffic control and roadway paving, Change
Order Number Two is necessary; and

WHEREAS the Commissioner of the Department of Public Works and the Director of the
Bureau of Purchasing and Real Estate have recommended that Change Order Number Two for
FC-7308-01 Veterans Hospital Trunk Sewer, be executed; and

WHEREAS, the Commissioner of the Department of Public Works has determined it to be in
the best interest of the City to accept the proposal amount of $510,989.11.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF
ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to enter into Change
Order Number Two with Rockdale Pipeline, Inc. for FC-7308-01 Veterans Hospital Trunk
Sewer, in an amount not to exceed, Five Hundred Ten Thousand, Nine Hundred Eighty
Nine Dollars and Eleven Cents ($510,989.11).

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate
be and is hereby directed to prepare an appropriate change order, to be approved by the City
Attorney as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this Change Order Number Two shall not become
binding on the City and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to
and paid from Fund, Account and Center Number: 2J26 574001 M24102329999.



CITY OF ATLANTA

SHIRLEY FRANKLIN 68 MITCHELL ST, SW, ATLANTA, GEORGIA 30335-0324 DEPARTMENT OF PUBLIC WORKS
MAYOR SUITE 4700, CITY HALL - SOUTH Norman A. Koplon, P.E.
(404) 330-6240 Interim Commissloner
FAX (404) 658-75582 David Peters, P.E.

email: publicworks@ecl.atlanta.ga.us Depaty Commissioner

Jobnn W. Griffin, Jr.

Deputy Commissioner

Garney ingram-Reid

Deputy Commissicner

September 30, 2002
) MEMORANDUM

To: Felicia Strong-Whitaker, Director .
Bureau of Purchasing and Real Estate -

Fr: Ladun Esan, P.E., Program Administrat
Public Improvement Program

Re: FC-7308-01, Veterans Hospital TrunkSewer Project
Change Order No. 2

Please find attached the proposal to provide construction support services for the Veterans
Hospital Trunk Sewer project by Rockdale Pipeline, inc.

This change order provides for additional cost for traffic control and roadway paving. It also
includes the cost for added scope of work for stream-bank restoration and existing sewer line
rehabilitation.

The Department of Public Works has reviewed this proposal and determined it is in the best
interest of the City to accept this proposal and request the Bureau of Purchasing and Real Estate
to begin the required legislative process in an amount not to exceed Five Hundred Ten Thousand
Nine Hundred Eighty Nine Dollars and Eleven Cents ($510,989.11).

If you have any questions or require additional information, | may be reached at extension 6526.
Attachment(s):

cC: John Griffin, DPW
David Peters, P.E., DPW .
Ade Abon, P.E., DPW ‘
Willie Canidate, DPW
Rholanda Malveaux, BPRE
Hubert Owens, OCC -
Bruce Bell, OCC
Eskender Abebe, P.E., CH2M Hill'TOC, JV
file
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SHIRLEY FRANKLIN
MAYOR
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Atlants, Georgia 30308
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-~ L SR

July 25, 2002 . : _'J

Ade Abon, P.E., City of Atlanta . " e - __.5
Chief Civil Engineer )
675 Ponce de Leon Ave. Suite 4300
Atlanta, GA 30308

Re:  Veterans’ Hospital Trunk Sewer
FC-7308-01, Change Order No. 2
Rockdale Pipeline Inc.

Dear Mr. Abon:

I have attached four (4) sets of Change Order No. 2 for Rockdale
Pipeline Inc for the above referenced project. [iic change order includes
additional cost for traffic control and roadway paving. Also included is the cost
for added scope of work for stream bank restoration and existing sewer line
rehabilitation.

1) Use of Off - Duty Police Officers $26,434
The City of Atlanta’s Traffic and Transportation Department issued a road
closure permit for Wieuca Road that required the use of off-duty police officers
(permit #011173). The Contractor took the cost of hiring these officers and
deducted his anticipated cost of using flagmen for the change order request. The
additional fund is needed to cover cost of traffic control (Attachment A).

2) Replace sub-grade and resurface Mountain Drive $42,797

At the request of the Owner, the entire road was resurfaced at Mountain Drive.
During the initial trenching operations, it was discovered that the subsurface of
the roadway was unsuitable and was removed and replaced according to the
geotechnical report. Rockdale Pipeline performed this work in May and June of
2002 (Attachment B).

3) Emergency Close Circuit TV $14,500
The Contractor performed emergency CCTV and cleaning\to unplug the sewer
line along Peachtree-Dunwoody Road (Attachment C).

4) Replace Existing “Grapevine” Sewer -+ $184,898.11

The City has proposed to replace and obtain ownership of an existing private 8”
sewer line with a history of backups and overflows. The sewer line is located
along Mountain Way within the project area. Tie homeowners have agreed to
transfer permanent easement to the City at no cost (Attachment D).

$§) Natural Streambank Restoration $242,360

The City is working with the community groups to naturally restore streambank
along the project area® The scope will be to restore and stabilize the banks that
have started eroding. The cost includes the design fee for the consultant.
(Attachment E).
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The total amount of this change order is $510,989.11 and I approve it for processing.

Sincerely,

Eskender Abebe, P.E.
Prcgram Manager
CH2M HiIlVTOC, Inc. A Joint Venture - : -

Ce: Ladun Esan, P.E., COA/DPW
Ron Krumme, COA/DPW - - - : Tt T
Rholanda Malveaux, COA/BPRE
Sam Lipkins, COA/QOCC
Steven Scarlett, P.E., TOC
Preston Bristow P.E., MSE/HDG
Rick Rearden, Rockdale Pipeline, Inc.



CHANGE PROPOSAL CONCURRENCE
Veterans Hospital Trunk Sewer

Mr. Ladun Esan, P. E. RFP NO: NA

Manager, Capital Improvements Program DATE: July 30, 2002

City of Atlanta PROJECT:  FC- 730801

55 Trinity Ave., SW - GOWRSE #: NA

Suite 4500 .

Atlanta, GA 30335-0324
| DESCRIPTION: |

Adjust the Authorized Contract Amount and Time to include the following items:

1) Off-Duty Police Officers for Traffic Control $ 26,434.00

2) Replace roadway sub-grade material and resurface Mountain Drive $ 42,797.00

3) Emergency CCTV and sewer line cleaning $ 14,500.00

4) Replace Existing “Grapevine” Sewer Line $184,898.11 __
5) Natural Streambank Restoration $242.360.00 o

Total Amount $510,989.11

[JUSTIFICATION:

Item 1, City of Atlanta Traffic Department road closure permit for Wieuca Road required 24-hour off-duty
police officer be used for traffic control. Item 2, Mountain Drive was replaced in its entirety to bring the
roadway up to City of Atlanta roadway construction standard. Item 3, emergency work was performed to
unplug sewer blockages along Peachtree-Dunwoody Road. Items 4, the additional work is proposed to improve
the sewer collection system within the project area and the eliminate sewer backup and overflows to Little
Nancy Creek. Item 5, the City is looking to restore and stabilize the streambank within the project area.

| COST COMPARISON: : ' |

Contractor's Initial Proposal: $510,989.11

Program Manager’s Recommended Amount: $510,989.11

[RECOMMENDATION: B

Program Manager: 25 lM\ M Date: -1 3 DI oL
Signature ) Approved ( )Denied

Eskender Abebe, P.E. CH2MHI1/TOC, Inc, V.

NW Firm
Chief Engineer: : . Date: AR

Signature J/)’Approved ( )Denied

Mbon. P.E City of Atlanta, DPW

Name Firm
[ CONCURRENCE: . ., /

W el

Manager, Capital Improvements Program: - Date:

Signattre pproved ( )Denied

Ladun Esan, P.E. City of Atlanta, DPW

Name Firm

H'\Projects\SSWasre17 - Veterans mm\o«nmm Orders\Change Order No. 2change-order-no2-page2.doc



Attachment A

Veterans Hospital Trunk Sewer
FC-7308-01

~ Summary of Traffic Control Cost

Contractor: Rockdale Pipeline Inc.
Subcontractor: Armor Security, Inc.

Invoice No. Invoice Date Amount
1380 3/6/02 $ 20,208
1386 3/12/02 $ 8,088
Adjustment $ (1,861.92)
Change Order No. 2 Total $ 26,434

Approved by: Eblu”"i"‘ M

Eskender Abebe, P.E.
Program Manager

LY
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FAX NO. : 448164888 Jul. 25 2002 B83:12PM P2

ROCKDALE PIPE.INE

PAGE 81

for. 25 201 11336 P2

FRO NO. 2
ARMOR Security, inc. 'NVOICE
§5$ Piadmnnt Avenue — 1
Sunts 320-130 ) Invoics Dats: | Involce Number:
Adscta, DA 3(DOS L 37672003 1380
$Sold To; 8N To;
Rockdals Sewar & Pipeline, Inc, ACCOUNTS PAYABLE
2. O.Box 1187
1928 OMd Covington Highway
| Canyers, Georgla 30207 : '
’ * L. ;
.0 Number Towe | Dot Comploted Prajest oow umder |
Duc 53 recsipt 331003 H ..
21202002 | 1 OF-Cuty Poiice Oioer (Nt inciuded 01 previous involon) 10 40.00 400.00
2282002 |6 CNDuty Police Officer - Wisuta Rosd a8 4000 182000 .
2 ON-Duty Paiice Officars - Wieyea Road - Moters 8 40.00 320,00 |
2282002 |8 ON-Duty Palics Offioers - Wieuca Road 85| €000 | 234000 |
i 2 Of-Duty Police Officers - Wisuca Rosc « Motors 8 40.00 ! 3000
2377002 17 ONDuty Polion Officars - Wieuea Roed 8| «o0 i 224000
2 OfM-Duty Polics Officers - Wisuca Roat - Motors s! 392000 |
22872002 |6 ON-Dety Polios Officers - Wieuca Rosd PYYPTY 1,820.00
2 ON-Duty Polios Officers - Wisuos Road - Motors ¢ €002 120.00 |
W |7 OH.Duty Police Oficsrs - Wisuce Road 81 40.00 2.040.00
2 Off-Duty Police Officars - Wiswos Road - Mators : 8! 40.00 20.00
3200 |5 ON-Duty Pelise Officorc - Wisuoa Road | L 400 1.620.00
' 2 OM-Duty Polite Officers - Wisucs Road - Motors 8, 4300 $20.00 ;.
22000 (8 Of-Duty Police Oficars - Wisuca Rosd &) 4000 1,620.00
|2 Of-Duty Polies Offieers - Wisuca Road - Motors ' 8 43.00 $20.00
i Y\ 16,340.00
| sub-Tas! 's ( }_\a\\w’ >
- - ~
| Thank you for your business. Total
Payments/Credits .,




" 21,95/2032

i2:12  “7e-d83-2562 ROCKDALE PIPE_INE FaGE e
FROM o NO. ¢ Rer. 25 2081 11:2%aM P3
8%
395 Piedmont Avenue ,
i:m nguo ‘ | involcs Dats: | Invoice Number: |
aats, GA 30308 , enoos T T _J
LSold‘l’o: 5 I 8 To: !
t Rockdaie Sewor & Pipelias, Inc. | FACCOUNTS PAYABLE '
(P O. Bag 1157 I TR o
1938 Oid Coviagton Highway | !
Coayers, Georgla 30207 - oo — '
P +
[ p0 Numaer Tows Oets Carnpinted e OMw Numbw
| Detoaremg ] wiaxs | |
;' b Dessripges Nars ! Ram | Ao
'[mmoz Coardination Fes 2000%! 3,384.00
X '
i | |
| | |
- 0 ! - I
| ~~ -~ q I . ’
N - AR _L !
— . FA\DB_..J. [t SO
:'“‘\..,- Eut 7, 00 Ol Sle
| (W . — | ~
| B
‘ l NG
| 1 .
!Mn/pmom- ! vousl " 520
Paymenta/Credite $.00



24,98, 20822 i3:.i2 77g-4g3-2582 ROC<DALE FIPS_INE =aGz 21

PN T NO. Rzr, 19 220! 10:5Gan P2
8% Sy
ARMOR Security, Inc. 'NVOICE
§9¢ Piedmont Avenue , -
Suite 3204130 . | mveice Dste: : Invoios Number: |
Aclamz, GA 30308 ez | DS |
8oid To: | | B Te: L
Rockdale Sewer & Pipeline, lne. 'ACCOUNTS PAYABLE
1P O, Box 1187 )
11928 Oid Covington Highway : !
_'Conyers, Gesrgin 30207 - l
| | |
| 30 taamiar | Teme  owCemeleed,  Premer Créer Nemder
! Jr- Dhs o reesipt ' ¥102003 -
. V42002 Cf. Dty Poios Officers - Witues Road 43 40.00 1.52000 -
: 2 ON-Outy Poles Ofoers - Wisuos Reed - Motors 8| <000 320.00°
002 | OM-Duty Porics Officers - Wisuoa Road 4| 000 2.180.00
2 OfF-Dvty Police Ofaery - Wisuct Roed - Motors e 40.00 420.00.
W02 |orOuy Police Offiaars « Wisuca Road 8 0.0 1.400.00
' 1 Of-Duty Palics OMicers - Wisuca Road ¢ 40.00 180.00 .
V12002 | On-Outy Police Officars - Wieuca Road 08| 4000 342,00,
1002 | O1.Duly Police Oficars - Wieuea Road 3 4000 12000 °
{ S Tata 760,00 |
im Coordination Pee 20000 134000 |
' R A v
GUERS—
] 1~ -
| Thank you for your businem ' Toms
1| . _ l «  $8,088.00
1 Payments/Credite 2020
™~ — — > | —
\IAnR 3

e ‘.- '.‘b - —— e ARSI % -
atounT BORRSE |

L 2GR ousT o SONA
e 5 CODE e GL D0 Ol

S — J




Attachment B

Veterans Hospital Trunk Sewer
FC-7308-01

Summary of Roadway Paving Cost at Mountain Drive

Contractor: Rockdale Pipeline Inc.
Roadway Restoration at Mountain Drive

Description Proposal Amount Approved Amount
Mountain Drive Restoration - Quantity Overrun $ 42,797.00
Change Order No. 2 Total $ 42,797.00

Abpiuved Dy: 25 ‘lba-‘b’\ A\ﬂ)'l&

Eskender Abebe, P.E.
Program Manager

an

o?
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DEPARTMENT OF PUBLIC WORKS
Norman A. Koplon, P.E.
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David Peters, P.E.
Deputy Commissioner

John Griffin, Jr.
Deputy Commissioner

CH2MHILL/TOC, INC. 3V
Sanitary Sewer Improvemenss Program
675 Ponce de Leon Avenve, N.E.
Suite 4300
Atanta, Georgia 30308
(404) 853.7520
FAX (404) 853-7860

Memorandum
To:  Ade Abon
From‘: Steve Scarlett, TOC/Program Manager

Cc:  Ron Krumme, COA

Date: July 8, 2002

Re:  Veterans’ HoSpita] Trunk Sewer
Pavement Replacement on Mountain Drive- Change in Quantities

The approved additional work for the rehabilitation of Mountain Drive has just
been completed and the quantities originally proposed by the Contractor was
exceeded. Using the same unit pricing as the proposal, the final cost that has been
promised by the contractor will be $195,000. This is an increase of $42,796 from

' the original estimate of $152,204. This amount has been verified by the Inspectors
and the Construction Manager and is within a reasonable variance. I recommend
approval of this increase.

*e



MAYES, SUDDERTH & ETHEREDGE / HARRINGTON GEORGE & DUNN
CITY OF ATLANTA VETERANS HOSPITAL TRUNK SEWER PROJECT OFFICE
4208 PEACHTREE DUNWOODY ROAD, A TLANTA, GEORGIA 30342

July 9, 2002

Mr. Steve Scarlett, P.E.

Project Manager

CH2MHIIVTOC

675 Ponce de Leon Avenue Northeast, Suite 4300

Atlanta. Georgia 30303

Re: Veterans Hospital Trunk Sewer .
Subject: Mountain Drive Repavement
Staton 40+58 to Station 52+09

Dear Steve:

Mr. Rick Rearden, Project Manager for Rockdale Pipe Line (RPL) notified Mr. Mike Roepke, Superintendent (RPL) on
July 9. 2002 that RPL will accept $195, 000.00 as payment in full for the rehabilitation and repaving of Mountain Drive.

This in the area from Manhole “DD" to Manhole ~Z" or approximately 1.200 linear feet.
Mr. Mike Roepke notified the Construction Manager of this decision on July 9. 2002.
Sincerely

A

Preston A. Bristow. P.E.
Construction Manager

cc: Frank Ramsey, Edward Head. Nate Greenhowe, Ron Knunme. Mike Roepke
File

!

-



Attachment C

Veterans Hospital Trunk Sewer
FC-7308-01

Summary of Additional Maintenance Work Cost

Contractor: Rockdale Pipeline Inc.
Sanitary Sewer Line Cleaning - o

Description Proposal Amount  Approved Amount
Heavy Cleaning at Veterans Hospital Outfall $ 7,875.00
Sewer Backup at P'Tree-Dunwoody Road $ 6,525.00
Change Order No. 2 Total $ 14,500.00

Approved by: %{MA M

Eskender Abebe, P.E.
Program Manager



FAX NO. : 4B4B164888 Jum. 21 2002 B1:42PM P1

Thacker lnfrastructure, LLC

April 29, 2002

. Sitaliza Iuvoice #: 003
-4 2 2 Clovington Hwy.

Sy GA 300103

_ = $1,925.00
s+ 7 hrs. @ S275 per hour = §1,925.00
+ “2. Z2avy cleaning for 7 hrs, @ S275 per hour = $1.925.00

< I3 Heavy cleaning “or 3 1/2 hrs. @ S275 per hour (4br.min) = g ,100.00

- Ty cleaning sor | 1/2 hes, @ 5275 per hour (4 hr. min.)

$1,100.00

Total = §7,975.00

o

Thank you for your business!

TR0 7l pavment to:

Cooer inrastructure, LLC
<asegic Way
P

LogATEVINE SeweR Awng
<. T2 30303
MosaThe WAY

Lol I RV N -



FAX ND. : 4248164888 Jun. 21 2082 P1:42PM P1

Thacker lnfrastructure, LLC

April 29, 2002

-7 27 Covingron Hwy.
“ryars. GA 300103

Iuvoice #: 001

Tl ~eavy Cleaning at Veteran's Hospital Outfall

= 05/02: Heavy cleaning for 7 hrs. @ S275 per hour =  §$1,925.00

ST Hhavy cleaning lor 7 hrs. @ S275 per hour = §1,925.00
TN Haavy cieaning for 7 hrs, @ S275 per hour = $1.925.00

- DO Heavy cleaning ‘or 3 1/2 hrs, @ S275 per hour (4 hr. min.)

$1,100.00

. e -

--- m2vy cleaning sor 1 1/2 hys, @ 5275 per hour (4 hr. min) = $].100.00

Total = §7,975.00
Thank you for your business!

RS2l pavment to:

“Uokerindastructure, LLC
*I Camegic Way

o A0
o AY

i T 30303



Thacker lnfrastructure, LLC

Mr. Roland Kiumme - S
Ity of Atlanta - Dept. of Public Works

infrastructure Planning

675 Ponce de Leon Ave, NE

Atanta, GA 30308

RZ: Mr. Ed Head - CCTV @ 4030 P'tree Dunwoody Rd.

Date: 1/4/02
Type Work: Emergency Work
Address: P'tree-Dunwoody Rd.

Invoice #: 001
invoice Date: 11-Jan-02

Reference: 1/4/02
USMH: 2430022104
DSMM: 2430022103

Map No: NCR11A1 Distance From MH:
Emergency Work (1:00 p.m. - 11:00 p.a) 10.00 | § 450.00 1§ 4,500.00
Traffic Control 200($ 25001 $ 50.00
Supervisor 10.00 | $ 35008 350.00
Raise MH 2* 100 $ 875.00] $ 875.00
Locate/expose MH - paved 10018 750.001 $ 750.00
Total:| $§ 6,525.00
Please remit paymentto: Thacker Infrastructure, LLC

133 Camegie Way, NE h

Suite 600

Mﬂm. GA 30303 *,

Thank you for your business! -
200-F Wharton Circle
Atants, GA 30336

Phone: (404)898-2T24 o Fax: (404) 896-2728

i a. v s et e et A . e




CITY OF ATLANTA

© FRANKLIN ’ 68 MITCHELL ST, SW, ATLANTA, GEORGIA 34303-1324 DEPARY "1ENT OF PUBLIC WOKKS
Hml{f:.'(’} .KL SUITE. 4700, CITY HALL . SOUTH Norman AL Kgpgm_ P.E.
: n(;ﬂo 330-‘240”1 Inrtrerim Commisyioner
{404) 653-7
. : \ 1band W. Peters, P.E.
emal: publicworkuget. - Acnag Depaty Commissioner
' isarncy Ingram-Reid
_ S e . o . teputy Commussioner
f B John W. Griffin. Jr.
N _— P R— ERI - : : ‘eputy Commissioner
MEMORANDUM
To: David W. Peters, P.E.
Deputy Commussioner
Trom: Jehn W. Griffin. fr.
Deputy Commissicgier
Date: April 1, 2002
Re: Ms. Barbara Levine

500 Mountain Wav, NE

Several days ago I reccived a complaint from the referenced citizen about the ¢:ndition
of the sewer that serves her property. She stated that the sewer has backed-up several

tmes in the past and when the back-ups have occurred they have affected her home and
her neighbor’s homes.

After researching this issue, | have determined that Ms. Levine's property is served by a
grapevine sewer that was apparently constructed by the developer of the land on which
her home was built. This most likely occurred during the 1940’s, prior to this art of
Atlanta being annexed from unincorporated Fulton County. [ also believe tha' no
provision was made to dedicate the sewer serving this property to the County This =
conclusion has been reached because we have not been able to find a copy of an
easement in City records and Ms. Levine has told me that she does not have ar:v

documentation in her property records witnessing the existence of an easetner * for a
sanitary sewer.

Ms. Levine’s home at 500 Mountain Way and her neighbors located at 510, 52(. 530 and
1325 Wieuca Road are believed to be tied into this sewer (Sec Exhibits A and B. Asa
matter of policy we do not accept any responsibility for grapevine sewers. Ho.vever,
unless our attorneys direct us differently, I believe it would make good sense {1 the
City to reconstruct this existing private sewer and acceptit as part of the City':: system,




David w. Peters, P.E.
Apnl 1. 2002
Page 2 of 2

provided all property owners agree to give the City a construction and perman nt
maintenance easement, at no charge to the City, and agree to restore all disturb ‘d areas.
The City would only restore the area affected by the actual construction by gracing it
and seeding it with the appropriate grassing (seeding no SOD). This constructin
should only occur if our engineers determine that the sewer can be replaced wi h the
appropriate self-cleaning velocity within the vertical limits the existing conditic.ns

contractor moves completely out of the area. Let me know what your thoughts are

""5-ding thus matter. By copy of this correspondence to Robert Caput and Sal ; Mills,1 -

am asking them to tell us if we can improve this sewer pipeline as I am propos:ng.

Attachment “A “ is a copy of the City’s sewer map and Attachment B is a comy-osite of
sheets 5 and 6 of the construction documents. Attachment “B” shows the appr ‘ximate
location of the grapevine sewer as it crosses the properties. Our design team wuld be
responsible for CCTV/Clean activities hecessary to venfy the location of the existing
sewer. The house located at 540 Mountain Way will be tied into the new sewe; .

according to the contractor. Each homeowner would be responsible for makin :
improvements to his/her service connection,

Attachments

xc:  Norman A. Koplon, P.E.
Lance Clark, P.E.
Ladun Esan, P.E.
Ef")l Wﬂﬁm: P-E.
€arah Ingram-Mills, Esq
Robert Caput, Esq.

e



Veterans Hospital Trunk Sewer

Attachment D

FC-7308-01

Proposal for Additional "Grapevine" Sewer Line at the Levin Property

Item Description Quantity Unit Unit Total
Price Amount

1 Install 12" DIP, 0'-15' Cut 560 LF. $ 150.00 $ 84,000.00
2 Install 12" DIP Creek Crossing 140 LF. $ 220.00 $ 30,800.00
3 Connect to Existing Manhole 1 _EA $ 329500 $§ 329500
4 _ Service Connections 6 EA $ 1,576.00 $ 9,456.00
5 __ Connect Existing House Plumbing 6 EA $ 109400 $ 6,564.00
6  Service Laterals 120 LF. $ 16.00 $ 1,920.00
7 DSa3 Stabilization 3,111 Sy $ 240 $ 7,466.40
8 _ Allowance {c Replace Tennis Court $ 10,000.00
9 _ Clean Flooded Basement 1 LS $ 450000 $ 4,500.00
10 Replace Asphalt Driveway 120 Sy $ 53.00 $ 6,360.00
11 Clearing 1 LS $ 450000 $ 4,500.00
12 Remove and Replace Fence 1 LS $ 50000 $ 500.00
13 Demolish Manholes 3 EA $ 589.00 $ 1,767.00
14  Silt Fence 700 LF. 3 290 § 2,030.00
15 Instali 48" diameter Manhole 3 EA. $ 282500 $ 8,475.00
16 Install Watertight MH Frame and Cover 3 EA. $ 280.00 3% 840.00
17 Manhole Depth >6' 8.39 VF $ 289.00 2424.71

Total $ 184,898.11

Approved by: i$J_L9.A~¢Lb\ M

Eskender Abebe, P.E.

Program Manager

e W e e ey -y e e o g
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FRCM &

' FAX NO. : 4848164888 Jul. 24 2882 83:13AM P1
it e eWWA WU W [ Thadl 1 -T- L 28] 8 KUKLIAE b-'ll-'L-.;..lhE pAC’E ol
s e RN
Rockdale Pipeline, Inc. PROPOSED CHANGE ORDER
No. 00021
>.0. Box 1137 Phove: 770-922-4123
 Sonyers, GA 30012 _Paz: 7704832352
TTTLE: 12" Line at Levin Property DATE: 7/23/2002
PROJECT: Veterans Hospital Trunk Sewer JOB: 2108
o 1 Atta: Preston Bristow, PE. - CONTRACT NO:
MSE/HGD Joint Venture
4208 Peachtree Dugwoody Rd
Atlama GA 30342
RE: 2 Tos S From: Number:
[IESCRIPTION OF PROPOSAL ‘ oo B o
s Is our proposal for the additional "Grapevine” Line at tbe Levin Property
Viem " Dostrigtios Swcld . Quamtity Uais - UsitPrive  Tax et Tas Acount Nes Assoust
10001  12°DIPOIS %0000 LF $18000 " 900N $000  $3490080
10002 12° DI Cresk Croming 160000 LF $22000-  Q00% $0.00 $30,20000 v~
10003  Camect o Sxising Manbole 1000 Ka £329500 000 0.0 53.293.00 4
¢t DOO4 Bervies Conmodticew . 6.000 Ea $1.5%6.00 v 0.00% £0.00 29,434.00
(000 Commet Exiing House 6000 Ea 51004007 0.00% $0.00 $6,56400 ;-
(%06  Oervior Lewrul 120,000 LF $1500 v 0.00% 90.00 $192000 v~
1207 D63 Rabiligasion M11.000 §Y 240 v 0.008 20.00 71,4669
(3008  Raeplace Tasnia Court 1000 Allow $10.00000  800% ®O  $10,000.00
< X005 Clagpn Beasrnart 1000 LS $4,500.00 00008 000 $£.300.00
110  Replace Ashal Driveway 120000 §Y $5300:7 0.00% sa00 $6,360.00 ¥
€011 Clearieg 1000 LS $4.500.00 0.00% %00 $4,300.00
(X012 Remous & Raplace Fenee 1000 L $50000  G.00% $0.00 $500.00
12013  Demolish Mogheles 3000 Ba 35000  000% £0.00 $1,767.00
()04  EDIC 5l Fenx : %0000 LF $2904  0.00% 000  $2,000.00
VX013 ds Dissesa Marbole 3000 B $2.825.00 »/ 0.00% 0O mA0
€016  Waertigs NH Freun & Covar 3000 B $20000 o 0.00% $0.00 8340000 v
€1017  Maabol Depthe >6 2350 VF 326900 « 0.00M .00 82421
Unit Cost: $184,898.11
Unit Tas: $0.00
Lump Sum: $0.00
Lump Tax: $0.00
Total: $184,898.11
By: By: )y

Rick Preston Bristow, P.E.

Date: > /2_3/” A2 Date: 7/2'4/ 62

& mibion ®



Attachment E

Veterans Hospital Trunk Sewer
FC-7308-01

Proposal for Streambank Restoration

Item Description Estimated
' Amount
1 Engineering Design Fee $ 22,360.00
2  Construction $ 200,000.00
3 _ Contingency at 10% $ 20,000.00
$ 242,360.00

Approved by: & l(z/wll-ﬂ—\ M

Eskender Abebe, P.E.
Program Manager

LN\



FACSIMILE COVER SHEET

710! Ron Krumme FAX: 404-228-3623
FROM: Maxine Coleman DATE: 05/15/02

. Nancy Creek Strcambank )
PROJECT: Restoration PROJECT #: 0130.49
NUMBER OTF PAGLS, INCLUDING COVER: 8

Ron,

Attachex is the information you requested. Please let ine know if there is anything else |
can do for you or if you have any questions or cominents.

Thanks,

Maxine
. ‘“"@S CC: Steven Scarlett, Thacker-Gibbs, Inc
= e 404-853-7560

azn

T oUTITITU TR
OSSR i)

TR L RN

IF YOU DO NOI RECEIVL ALL PAGLES, PLEASE CALL (404) 2211900,



“1 27 FAVIRINMENTAL DESIGN, INC.

ST ATREST, SLUTTE A0

cINaTiz WS

May 13, 2002

Mr. Ron Krumme

City of Atlanta

Infrastructure Planner Division, Department of Public Works
€75 Ponce de Leon

S.uite 4300 '

Atlanta, Georgia 30307

Ke: Nancy Creek Streambank Restoration (FC-7308-01)

-[iear Rdn:

Pursuant to your request | have made the folicwing breakout of the
scope of services for the above referenced work. This scope is for
streambank restoration work for the segment of Nancy Creek that is
i nmediately adjacent to the work being performed under the Veterans
Trunk Sewer modifications that is being considered as an additional
service. The physical scope of work (construcion/implementation) will
include the following:
o Removal of vegetation and exotic pest g lants from the
streambank.
e The laying back of the bank gradient frcm the vertical, inciscd
existing condition to a more natural slope.
¢ The installation of the slope anchoring mneasures.
s The grading and backfill of the slopes.
e Any in-stream modifications, such as thi implementation of
micro-pools, rills, check dams, etc.
« The installation of any filter fabrics and -5ther armoring
techniques.
e The installation of native landscape matzrials to hold the slopes
and provide the necessary filters and bu ffers.

1 have not been very specific in the types of masures that we will
incorporate in the final plans because we wish to leave our options
open; there are several different types of treatiments that can be used to
solve the problems here. We will work with tt ¢ lecal residents to
cletermine the best resoration practices to incorporate.  ~

We have estimated that the segment of Nancy Creek which nceds to be
restored is approximately 950 linear feet in length. We estimate that the
cost of restoring the streambanks to be approimately $200 -210 per
linear foot for a total of approximately $200,000. This figure takes into
account a full restoration of the stream banks on both sides of Nancy
Creek.



v w-I3-02 09:49A

Mr. Ron Krumme

Mancy Creck Restoration
May 13, 2002

Fage2

We will also assist in the procurement of viable sub-contractors to bid
and perform this highly specialized work.

(Qur own professional design fees were broken out into three tasks:
Public Facilitation ($3,620.00), Preliminary Design ($8,380.00), and
Construction Documents ($10,360.00) for a total of $22,360.00. 1 have
attached a copy of our proposal to this letter.

Based upon our past experience, we know that there will be a
considerable effort expended in working with the affected residents
zlong this corridor. Our design work will include our assessment of the
hydrology requirements for this segment, calculation of the bank-full
levels, and three-dimensional modeling of the strcam channel for
clesign purposes. The bid document for the work will include -.
construction documents, design details and cross-sections, and
specifications.

If you have any further questions or require further clarification, please
call me.

ot th

kerry Blind, FASLA
Fresident

enclosure
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PRCFESSIONAL SERVICES AGREEMENT Contract #: ___

T-giect Name: Veteran's Hospital Trunk Sewer (FC-7308-01)

Additional Services: Nancy Creck Strcambink Restoration
Location: City of Adanta, Georgia
Cilent: Cily of Aulanta

Infrastructure Planning Division, Department of Public Works
675 Ponce De leon Avenue

Suite 4300

Atlanta, Georgia 30308

(404) 404-391-7370 (Ron Krumme) -

Zzrdscape Architect: Ecos Environmental Design, Inc. Y
280 Elizabcth Strect NE
Suite A-006
Atlanta, Georgia 30307

(404) 221-1900
Date: April 19,2002

PROJECT DESCRIPTION:

The project consists of developing plans for a streambank restoration / landszape architectural
uap-ovements for the Mancy Creek comridor being impacted by the sewer modifications included in
“he Veeran’s Hospital Trunk Scwer proicct. The work will occur between the bridge at Mountain
Viz:- ¥.02d and Wieuca Road. The Landscape Architects will coordinate all public meetings with
wzz Tiy of Atlanta project manager and develop a program for restoration components for review
a=d 2pproval by the City of Atlanta prior to commencement of design drawings. All plans for
improvements will be submittcd through the Clicnt for bidding, ncgotiation and construction.

The drawings are to bz in completed in digital media, AutoCad r2000 format. .

SCOFE OF BASIC SERVICES

.

T'x¢ Lamdscapc Architects shall provide the following basic services as a pait of this contract:

* -

“ze% I, Public Facilitation

£cos Environmental Design, Inc. will contact those residents impacted by the work under this
project. Ecos will meet with the residents 1o discuss their specific needs as they relate to the
‘ancscape mitigation. Iicos will submil a simple report that describes each contact and outlines the
discussions with the contacts.
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City of Atdanta
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Task II. Preliminary Plans

<=0z Snvironmental Design, Inc. will develop preliminary plans for the streambank resloration
eseé upon the discussions with the affected residents along the corridor. Ecos will submit the
oreliminary plans to the City of Atlanta project manager for review and approval. The preliminary
Dians wiixlr{'e of sufficient detail to convey the intent of the design.

T2sk TIL. Construction Documents

Vit t3¢ approval of the preliminary plans, Ecos will develop the construction documents
necessary for the implementation of the work under their scope. The Contra:t Documents consist
o drawings and specifications, providing complete information necessary for the bidding and
stailetion of the work, including the following:

0.
:. Pians, details, notes and dimensions necessary for the layout and construction of
the improvements undcr this proposal.
2. Identification, location and specification of all plant types (genu:: and species,
size, character, spacing, etc.)
3. Specificaticns describing in detail all phases of the installation, i wspection,
maintenancs and guarantee of the work.
B. Specifications:
1. Specificaticas describing in detail all phases of the installation, iaspection,
maintenance and guarantee of the work.

FZIZ STRUCTURE

The Landscapé Architects will perform the services outlined above at an hot rly rate to the cstimated

budgess described below. All fees will include out-of-pocket expenses.

sk T — Public Facilitation:
Principal: 4.0 hrs. @ $135/hr. $540.00
Proj. Mgr.: 24.0 hrs. @ $85/hr. 2,040.00

Tcchnician: 16.0 hrs. @ $65/hr. 1.040.00
Sub-total: $3,620.00 $3,620).00

Task 11— Prelirai ign:
Principal: 8.0 h!rs. @ gnasnu. $1,080.00 =
Proj. Mgr.: 40.0 hrs. @ $85/hr. 3.400.00
Technician: 60.0 hrs. @ $65/hr. 3.900.00 .
Sub-total: $8,380.00 $8.38).00

sk 111 - Conutruction Documents:

Principal: 8.0 hrs. @ $135/hr. $1,080.00

Proj. Mgr.: 480 hrs. @ $85/r.  4,080.00

‘Technician: 80.0 hrs. @ $65/hr. 5.200.00

Sub-total: $10,360.00 $10,361.00

TOTAL DESIGN FEE $22,36).00
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ADDITIONAL STIPULATIONS
ape Architect:

Fzyvment for basic scrvices shall be made monthly in proportion (o services performed to the date

of billing. Payments on account of the Landscape Architect's additional services and reimbursable

expenses shall be made monthly upon presentation of the Landscape Architcet's statement of
services rendered or expenses incurred.

Hourly Rates are as follows: Principal: $135.00 / hour
Project Manager:  $85.00 / hour
Project Designer: ~ $75.00 / hour

Technician 1: $65.00 / hour
Technician 2: $55.00 / hour
Clerical: $40.00 / hour

Szyments are due and payable within thirty (30) days from the date of the L.indscape Architect's
nvoice. Amounts unpaid thirty (30) days after the invoice date shall bear interest at 1.25% per
month.

Zeimbu-iable

Reimbursable expenses are included within the compensation for the basic services outlined above.
Reimbursable expenses are incurred as a necessary part of producing the werk and include:

. Al printing, postage, shipping and long distance iclecommunications necessary
:¢ perform the services listed herein.

. Ali cost of travel (i.c. air fare, rental car, Jodging, meals, ctc.) nceessary to
perform the services listed herein.

. Mileage for automobile travel to perform the work specified herein s 1all he billed
at the established IRS allowance in effect at the time the mileage is incurred.

N

(93]

et v
IS <1

The services described as additional services are not included in basic services unless so identified,
and they shall be paid bty the Client as provided in this proposal, in addition to the compensation
for hasic services. Adcitional scrvices shall be performed only upon writies: sequest of the Clicnt
27 =2 hovr'y basis or a. agreed at the time of the request. Additional services include: ™

1. .Making revisioas to the drawings, specifications or other document: when such.
rcvisions arc insonsistent with approvals or instructions previously jsiven by the
Clicnt or arc required by the cnactment or revision of codes, law or scgulations
subsequent to the preparation of such documents or duc to changes required as a result of
'ha Chent's faibare 10 render decisions in a timely maaner, :

Z. The Client has -evised the scopc of the basic scrvices.

Lendssape Architect’s Responsibilities:

The Landscape Architect’s services consist of those services performed by Ui Landscape Architeet
22 <he Landscape Architect's consultants as above. The Lundscape Architct's services shall be
sa=a~=ed 25 expeditiously as is consistent with professional skill and care and the orderly
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progress of the work. No other representation, express or implicd, and no warranty or guarantce
is included in this Agreement, or in any report, opinion, documcnt, or otherwise.

T4 Client shall provide full information regarding requirements for the Project including a
s-ograrn that shall set farth the Client’s objectives, schedule, constraints, criteria and budget. The
~rig=+ shz)! furnish surveys describing the physical characteristics of the sitc such as metes and
~=a=7= ¢tanography, utilities, cxisting structures, trees and cascments.

“m i e itect's wings ificati U 2nls:

T¢ Erawings, specifications and other documents preparcd by the Landscape Architect for this
~-oicct 2re instruments of scrvice for use solely for this project and shall remain the property of the
* anisczpe Architect. The Client shall be permitted to retain copies for information and reference in
=-=-=¢'en with the Clent's use and occupancy of the project. The drawings, specifications and- -
~7re- Cecaments shall not be used by the Client or others on other projects or for additions to this
—-~‘=¢’ except by written agreement and with appropriate compensation to (e Landscape Architect.

=i+ fzrecment may be terminated by either party upon not less than seven day's written notice
<=0 tke other party fail substantially 1o perform in accordance with the te:ms of this Agreement
through no fault of the party initiating the termination. Failurc of the Client to make payments Lo
tne Landscupe Architect in accordance with this Agreement shall be conside x¢ed substantial
ronpezformance and cauuse for termination.

17 «ke Tlient for more than 30 days suspends the project, the Landscape Arcaitect shall be
comraensated for services performed prior to notice of such suspension.

e Tliznt upon written notice to the Landscape Architect may terminate this Agreement in the

=2~ *hal the projeet is permanently abandoned. In the event of termination not the fault of the

1 zndssupe Architect, the Landscape Architect shall be compensated for scnvices performed priorto
soomizodin, ogether with Reimbursable Expenses then due.

Lia\%f:nt:

Tnc Client agrees that any claim arisinioul of, or related to, this professional service agreement is
¥—':¢J to the amount sctually charged by Ecos Environmental Design, Inc. =

_==s: otherwise provided, this Agreement shall be governed by the law of the principal place of
Eueincss of the Landscape Architect. The Clicnt and Landscape Architect bind themselves to the
~~her Tenty (o this Agreement. Neither Client nor Landscape Architect shall assign this Agreement
<t the written consent of the other. This Agreement may bc amended only by written
maiomext signed by both Client and Landscape Architect.

The Landscape Architect shall have the right to include representations of th.c design of the
projects, including phctographs among the Lundscape Architect's promotional materials.

Taring the life of this agreement, the Landscape Architect provides and maintains in force
“eezmrroe as set forth below:
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Taner ol Agreenent
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Profcssional Liability (errors and omissions): $1,000,000.0 per claim.
Gencral Liability: $1,000,000.00 each occurrence.

Workman's Compensation Insurance.

(IS FE

(F Y

P )
At s .
S e

22 Toiert 2ccepts the terms and conditions of this Professional Services Agreement.

-

Z:os Zavironmental Design, Inc: —— - City of Atlanta, Infrastructurc Planning: -

Kerry Blind, FASLA Name

President

Teie Title

Apgl 19, 2002

Dete Darc



TRANSMITTAL FORM FOR LEGISLATION

TO: MAYOR'S OFFICE ATTN: GREG PRIDGEON
Commissioner's él@&%é
Originating Department — Public Works Contact Person: Rholanda Malveaux x6938
Marie Pope (ext 6373)
Committee(s) of Purview — City Utilities Council Deadline:

Committee Meeting Date(s) October 29-October 30, 2002 Full Council Date: November 4, 2002

CAPTION:
CITY UTILITIES COMMITTEE

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO CHANGE ORDER NUMBER 2 FOR FC-
7308-01 VETERANS HOSFITAL TRUNK SEWER WITH ROCKDALE PIPELINE, INC. IN AN AMOUNT
NOT TO EXCEED FIVE HUNDRED TEN THOUSAND, NINE HUNDRED EIGHTY NINE DOLLARS AND
ELEVEN CENTS ($510,989.11); ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM
THE FOLLOWING FUND, ACCOUNT AND CENTER NUMBER: 2J26 77401 M24102329999

~

FINAN IMPACT (if any)
~
7/

.
Mayor's Staff Only

Received by Mayor’s Office: Reviewed b:: : é 5

(date) (hitials) (date)
Submitted to Council: - e

Action by Committee: Approved Advertised Held Amended



BUREAU OF PURCHASING AND REAL ESTATE

TO:

CAPTION:

REQUESTING
DEPARTMENT:

CONTRACT TYPE:

SOURCE
SELECTION:

BID OPENING:

PROPOSALS
RECEIVED:

BACKGROUND:

SOURCE OF
FUNDING:

EVALUATION
TEAM

COMPOSITION:

LEGISLATION SUMMARY

City Utilities Committee

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO
CHANGE ORDER NUMBER 2 FOR FC-7308-01 VETERANS
HOSPITAL TRUNK SEWER WITH ROCKDALE PIPELINE, INC. IN
AN AMOUNT NOT TO EXCEED FIVE HUNDRED TEN
THOUSAND, NINE HUNDRED EIGHTY NINE DOLLARS AND
ELEVEN CENTS ($510,989.11); ALL CONTRACTED WORK
SHALL BE CHARGED TO AND PAID FROM FUND, ACCOUNT
AND CENTER NUMBER: 2J26 77401 M2410232999

Department of Public Works

Construction

N/A

N/A

N/A

Original contract amount - $6,431,917.00; Change Order Number 1 -
$634,321.48 To provide for additional work including roadway paving
and resurfacing, replace sub-grade material and traffic control.

-

N/A

DPW, BPRE



